


# IEEE SISWG P1619.3

## Sub-Committee Status Summary

Walt Hubis

8/18/2008



Committee	Start Date	Current	Comments
ARCH	10/2007	Complete 3/2008	
NS	6/2007	Complete 1/2008	
OO	9/2007	10/2008 (Was 5/2008)	Draft in process now.
MSG	9/2007	In Process	<ul style="list-style-type: none"> <li>•Vote in Process for Mandatory Messaging.</li> <li>•Allow 60 Days for Optional Protocols.</li> </ul>

