

IEEE SISWG P1619.3

Sub-Committee Status Summary

Walt Hubis


12/05/2008

Overview

- Complete
 - Architecture
 - Naming
 - Objects and Operations
- Draft 5 now in Comment Review
- In Process
 - Messaging
 - SOAP-XML (Proposal Available)
 - Binary (TBD)

Important Dates

- December 15, 2008
 - Deadline for Messaging Proposals
 - For consideration at 1/14/09 Plenary
- January 14, 2009
 - SISWG Plenary, Lake Mary, Florida
 - Co-Located with T10



Committee	Start Date	Current	Comments
ARCH	10/2007	Complete 3/2008	
NS	6/2007	Complete 1/2008	
OO	9/2007	Complete 11/2008	
MSG (SOAP-XML)	9/2007	In Process	Initial Proposal Now Available
MSG (Binary)	9/2007	TBD	Proposals Due 12/15/2008

